
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:07 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 640 Date: 19-Sep-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 107

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool (AM) // Clear and mild (PM)

•Site visit to gather time and material sheets for extra work at Hinge KW and at the concrete pour Friday .
•Email review
•Generated and finalized the response to Submittal 293R20 – Hinge K Coupler prequalification’s.
•Generated response to Submittal 2743 – Hinge KE Falsework.

I accrued 1 hour of overtime covering the contractor’s hours and handling work related issues.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Sal AldanaCarpenter 8.00 2.00 0.00 10.00

APP Phil PaitzCarpenter 8.00 2.00 0.00 10.00

APP Ricky VeraCarpenter 8.00 2.00 0.00 10.00

APP J.D. FreemanCarpenter 8.00 2.00 0.00 10.00

APP Glenn KirkhamCarpenter 8.00 2.00 0.00 10.00

APP Jorge GomezCarpenter 8.00 2.00 0.00 10.00

APP Ricky ValenzuelaCarpenter 8.00 2.00 0.00 10.00

APP Rafael OnateCarpenter 8.00 2.00 0.00 10.00

APP Jason SilvaCarpenter 8.00 2.00 0.00 10.00

JNM Tom MessnerCarpenter 8.00 2.00 0.00 10.00

JNM Rafael GomezCarpenter 8.00 2.00 0.00 10.00

FOR Jim MedinaCarpenter 8.00 2.00 0.00 10.00

Diary: Dispute

CCO # 216

•Site visit to gather time and material sheets for extra work at Hinge KW and at the concrete pour Friday .
•I went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Phil Paitz, and Sal Aldana.
•Prepared for the Hinge KW stem and wall pours this coming Friday September 21st.

001 0-hrm-ELS.216
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 640 Date: 19-Sep-2012 Wednesday

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

3.00

000047

0.00

No

0.00 0.00

VEHICLE

7.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

3.00

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

4.00

000431

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Ken WoonSurveyor 7.00 0.00 0.00 7.00

APP MICHAEL BONNICISurveyor 7.00 0.00 0.00 7.00

OTH DAVID ADAMSSurveyor 3.00 0.00 0.00 3.00

Diary: Dispute

CCO # 235

•Observed three surveyors monitoring Hinge KE: Dan Adams (3hrs), Mike Bonnici (7hrs), and Ken Woon
(7hrs).
•10 Hinge KE Tie-Down Micropiles were proof-tested today. They all passed.

002 0-ell-EFA.235
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